
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:18 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 247 Date: 19-Dec-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 832

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms”.
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
•ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. The painter continuing painting of the Macalloy rod bearing plates of the Hinges -K of the W-Line and
some part of the Hinge-K frame as much as is accessible.
2. The painters continued painting of the bracing system of the frames of the Secondary Hauling System
located at the North Deviation Saddle.
3. A Sheave ant its bracket are welded to the South Tramway bracket to guide the Primary Hauling wire
rope to the South deviation sheaves at pier W2 on Saturday.
4. Two switch limits are set up to stop the Primary hauling wire rope at the pier W2. The South one stops
the Hauling Arm in front of the Transfer Arm and the North one passes the Transfer Arm and then stops.
5. The ABF crews set up a platform at the South side of Pier W2 attached to the structural arm of The
Floating Arm.
6. The ABF crews organized the timer block, which hold the saddles divider plates in place, for all the SAS
saddles.
7. The attached pictures show the position of the PWS hauling Arm of the Primary Hauling System with
respect to the Transfer Arm at the South side of Pier W2.
8. The selected attached pictures show the detail of the performed activities.

ABF crew involved in pier W2 activity:
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Mike Portillo
-Joseph Stone
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-Bill Alger (Crane Op.)

Painting:
-Victor Ruiz
-Edilberto Leon
-Javier Alcala
-Francisco Serrano
-Leonard Ruiz
Manny Berrios
Equipments:

--Lincoln Welding Machine (ABF-002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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